

Miri City Council - Spring Cleaning Session 1/2010

22.1.2010 - 13.2.2010

1. Zone 1 : Taman Tunku

No.	Areas	No. of bins	Location	Date	Contractor
1	Jln. Kuching Timur 3	4	Jln. Kuching Timur Taman Jelita	22 & 23.1.2010	Chin General Contractor
2	Jln. Kuching Timur 2				
3	Jln. Kuching Timur 1				
4	Jln. Rejang 1 - 3 Jln. Sibul Barat 1 & 2	3	Jln. Sibul	24 & 25.1.2010	
5	Jln. Sibul (Lrg. 8 - 10)				
6	Jln. Sibul (Lrg. 11 - 13)				
7	Jln. Sibul (Lrg. 14 - 15)				
8	Tmn. Desa Permai 1	2	Jln. Lawas/ Jln. Tunku Abdul Rahman	26 & 27.1.2010	
9	Jln. Lawas/Jln. Limbang				
10	Siang-siang Garden No.5 Tmn. Da Sing Ph. 4 Soon Hup Garden Desa Permai				
No. of locations			3		

2. Zone 2 : Jalan Luak - Bakam

No.	Areas	No. of bins	Location	Date	Contractor
1	V.C Chong Garden	1	Jln. Luak	22.1.2010	Toh Ah Kaw Contractor
2	Luak Bay area				
3	Tmn. Shangrila	1	Jln. Shangrila (empty land)	24.1.2010	
4	Interhill Garden				
5	Ocean Park	1	Jln. Lautan	existing bin	
6	Holiday Park	2	Jln. Ameria/ Jln. Acorus	26 - 29.1.2010	
7	Tmn Delight / Luak Indah Siang-siang Garden Tmn Wawasan				
No. of locations			4		

3. Zone 3 : Jalan Riam / Jalan Miri-Bintulu

No.	Areas	No. of bins	Location	Date	Contractor
1	Tmn Hillstone/Tmn Lai Pau	1	Jln. Cahaya	22.1.2010	Toh Ah Kaw Contractor
2	Tmn Hilltop	1	Tmn. Hilltop Shophouses	24.1.2010	
3	Tmn Bumiko	1	Jln. Utama	26.1.2010	
4	Grand Park/Wah Shin/ Friendship Tmn. Desa Tai Foo/ Golden Park	1	Jln. Luak Bay	28.1.2010	
5	Pin Fook Gdn/Chen Lian/Sin Siang Hai Gdn/Liang Foh/Min Seng Gdn/Banwood/Happy Garden	2	Pin Fook Shophouses	30.1.2010	
No. of locations			5		

4. Zone 4 : Krokop / Jee Foh area

No.	Areas	No. of bins	Location	Date	Contractor
1	Jln. Krokop 1 - 2 Jln. Jee Foh 2	2	Behind Wisma Yee Loke	09.2.2010	Toh Ah Kaw Contractor
2	Jln. Krokop 3 - 5 Jln. Jee Foh 3 - 5	2	Krokop 5 Market & Shophouses	09.2.2010	
3	Jln. Krokop 6 - 8 Jln. Jee Foh 6 - 8	1	Jee Foh 6 Shophouses	09.2.2010	
4	Jln. Krokop 9 - 10 Jln. Jee Foh 9 - 10	1	Jln. Chong Foh	11.2.2010	
5	Taman Merbau Taman Pelita	1	Jln. Cosmos	11.2.2010	
6	Shang Garden Faradale Garden	2	Infront of LHDN Building	12.2.2010	
7	Boulevard Garden Taman Desa Seri	1	Infront of Prime College	12.2.2010	
No. of locations			7		

5. Zone 5 : Pujut Area

No.	Areas	No. of bins	Location	Date	Contractor
1	Pujut 1 & 2	1	Pujut Corner	existing bin	Toh Ah Kaw Contractor
2	Pujut 3, 4, 5 & 6	2	Jln. Pujut 4B	01.2.2010	
3	Pujut 7, 8, 9 & 10	2	Jln. Pujut 8 Lrg. 2B	05.2.2010	
No. of locations			3		

6. Zone 6 : Tudan & Lutong Area

No.	Areas	No. of bins	Location	Date	Contractor
1	Tudan Phase 2 & 2A	1	Infront of Roman Catholic Church	01.2.2010	Chin General Contractor
2	Tudan Phase 1/3/4/5	1	Depan Tadika Perpaduan	03.2.2010	
3	Desa Senadin	2	Curtin Village/ Senadin 2 & 3 Jln. Desa Senadin 1 Jln. Desa Senadin Jln. Maigold	05.2.2010	
4	Permyjaya	1	Permyjaya Shophouses	08.2.2010	
		1	Desa Indah 3		
5	Desa Pujut	1	Desa Pujut 2 Shophouses	10 - 13.2.2010	
6	Lutong Town	1	Kpg. Pasir	existing bin	
7	Lutong Baru	1	GK Supermarket	existing bin	
No. of locations			8		

7. Zone 7 : Piasau Jaya & Jln. Piasau Lorong 1 - 12

<i>No.</i>	<i>Areas</i>	<i>No. of bins</i>	<i>Location</i>	<i>Date</i>	<i>Contractor</i>
1	Piasau Garden	1	Jln. Tmn Piasau 2	09.2.2010	Toh Ah Kaw Contractor
2	Piasau Jaya III Jln. Piasau Lrg. 2-6	1	Jln. Piasau 3	09.2.2010	
3	Jln. Piasau Lrg. 7-9/Jln. Ramanda/Jln. Mimulus/Manettar/RPR Bt. 6	2	Piasau Utara Bin Centres	11.2.2010	
No. of locations			3		

Total No. of locations : 33

Prepared by : Unit Pengurusan Kutipan Sampah Domestik.